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ESTIMATE RUN 06/01/2009

ESTIMATE SUMMARY 10:45:21

CONTID: C15928         ESTIMATE NO: 0005 PROG 2005

PCN: 15928-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40: SH 2 TO QUEBEC ST. OVERLAY PERCENT TIME:

PROJECT NO: NH0405-032                    

SH 40: SH 2 TO QUEBEC ST. OVERLAY

NAME OF ROAD: 040C

PROJECT COUNTIES: DENVER

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 05/26/2009 DATE TIME STARTED 06/04/2008

5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 06/04/2008

 DATE AWARDED 03/06/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 06/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,812,630.61 PARTICIPATING $ $ 117,317.15

AWARD PROJECT AMT: 1,479,928.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.11

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

52.13%

867,717.21

117,317.15

117,317.15

117,317.15

$

$

$

$

944,913.40

0.00

944,913.40

0.00

944,913.40

-22,198.93

0.00

922,714.47

0.00

AMOUNT DUE 922,714.47 117,317.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,317.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.5
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PCN: 15928-BID    ESTIMATE RUN 06/01/2009

PROJECT: NH0405-032                    ESTIMATE NO: 0005 10:45:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 250.000 195.000

SY  0.000 0.00

21.10000 195.000 4,114.50

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 1,150.000 1,074.000

LF  0.000 0.00

7.65000 1,074.000 8,216.10

202-00203  
 

0015 REMOVAL OF CONCRETE CURB RAMP 479.000 466.000

SY  0.000 0.00

21.10000 466.000 9,832.60

202-00206  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 81,856.000 38,386.000

SY  42,366.000 61,430.70

1.45000 80,752.000 117,090.40

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 4,500.000 0.000

SF  0.000 0.00

1.55000 0.000 0.00

202-00250  
 

0030 CLEAN VALVE BOX 20.000 0.000

EACH 0.000 0.00

43.45000 0.000 0.00

202-04005  
 

0035 POTHOLING 5.000 0.000

HOUR 0.000 0.00

171.00000 0.000 0.00

203-01597  
 

0040 *CONCRETE WASHOUT STRUCTURE 6.000 4.000

EACH 0.000 0.00

545.00000 4.000 2,180.00

208-00045  
 

0045 *STORM DRAIN INLET PROTECTION 280.000 185.000

EACH 78.000 11,056.50

141.75000 263.000 37,280.25

208-00050  
 

0050 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.666

L S 0.000 0.00

3,100.00000 0.666 2,064.60

208-00100  
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PCN: 15928-BID    ESTIMATE RUN 06/01/2009

PROJECT: NH0405-032                    ESTIMATE NO: 0005 10:45:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 120.000 57.000

HOUR 0.000 0.00

78.75000 57.000 4,488.75

208-00205  
 

0065 ADJUST MANHOLE 190.000 126.000

EACH 0.000 0.00

80.00000 126.000 10,080.00

210-04010  
 

0070 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

2,398.00000 1.000 2,398.00

210-04020  
 

0075 ADJUST VALVE BOX 130.000 92.000

EACH 0.000 0.00

31.70000 92.000 2,916.40

210-04050  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 84.340

TON 21.980 1,839.73

83.70000 106.320 8,898.98

403-00720  
 

0085 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 14,857.000 6,467.980

TON 0.000 0.00

54.31000 6,467.980 351,275.99

403-34871  
 

0086 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 4,346.500 2,211.000

GAL 2,135.500 2,349.05

1.10000 4,346.500 4,781.15

411-10255  
 

0095 *CONCRETE PAVEMENT (6 INCH) 47.000 47.000

SY  0.000 0.00

47.20000 47.000 2,218.40

412-00600  
 

0100 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 170.000 0.000

SY  0.000 0.00

101.00000 0.000 0.00

412-01120  
 

0105 *CONCRETE SIDEWALK 250.000 195.000

SY  0.000 0.00

31.00000 195.000 6,045.00

608-00000  
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PCN: 15928-BID    ESTIMATE RUN 06/01/2009

PROJECT: NH0405-032                    ESTIMATE NO: 0005 10:45:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONCRETE CURB RAMP 425.000 383.000

SY  0.000 0.00

53.00000 383.000 20,299.00

608-00010  
 

0115 *TRUNCATED DOMES 672.000 664.000

SF  0.000 0.00

51.00000 664.000 33,864.00

608-00015  
 

0120 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,125.000 1,074.000

LF  0.000 0.00

14.70000 1,074.000 15,787.80

609-21020  
 

0125 *LOOP DETECTOR WIRE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-72875  
 

0130 *CONSTRUCTION SURVEYING 1.000 0.660

L S 0.000 0.00

2,100.00000 0.660 1,386.00

625-00000  
 

0135 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

61,000.00000 1.000 61,000.00

626-00000  
 

0140 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.000 0.00

4,033.00000 0.800 3,226.40

626-01000  
 

0145 *EPOXY PAVEMENT MARKING 127.000 48.000

GAL 0.000 0.00

88.20000 48.000 4,233.60

627-00005  
 

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 175.000 65.000

GAL 27.000 425.25

15.75000 92.000 1,449.00

627-00012  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,751.000 759.000

SF  423.000 3,997.35

9.45000 1,182.000 11,169.90

627-01001  
 

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

15.500 0.000

SF  0.000 0.00

14.70000 0.000 0.00

627-30405  
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PCN: 15928-BID    ESTIMATE RUN 06/01/2009

PROJECT: NH0405-032                    ESTIMATE NO: 0005 10:45:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

10,904.000 3,110.000

SF  0.000 0.00

7.10000 3,110.000 22,081.00

627-30410  
 

0170 *LOCATE MONUMENTS 4.000 0.000

HOUR 0.000 0.00

126.00000 0.000 0.00

629-01110  
 

0175 *FLAGGING 2,600.850 1,735.100

HOUR 865.750 19,262.94

22.25000 2,600.850 57,868.91

630-00000  
 

0180 *UNIFORMED TRAFFIC CONTROL 374.500 247.000

HOUR 127.500 7,363.13

57.75000 374.500 21,627.38

630-00003  
 

0185 *TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 0.000 0.00

2,861.25000 1.000 2,861.25

630-00004  
 

0190 *TRAFFIC CONTROL INSPECTION 42.000 30.000

DAY 3.000 374.85

124.95000 33.000 4,123.35

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 76.000 50.000

DAY 15.000 7,418.25

494.55000 65.000 32,145.75

630-00012  
 

0200 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

618.45000 2.000 1,236.90

630-80001  
 

0205 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.000

EACH 0.000 0.00

102.90000 2.000 205.80

630-80335  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 37.500

EACH 1.000 36.75

36.75000 38.500 1,414.88

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 32.500

EACH 5.000 257.25

51.45000 37.500 1,929.38

630-80342  
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PCN: 15928-BID    ESTIMATE RUN 06/01/2009

PROJECT: NH0405-032                    ESTIMATE NO: 0005 10:45:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000

EACH 2.000 126.00

63.00000 6.000 378.00

630-80343  
 

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 392.000 100.000

SF  76.000 1,379.40

18.15000 176.000 3,194.40

630-80344  
 

0230 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

3,843.00000 1.500 5,764.50

630-80355  
 

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

708.75000 2.000 1,417.50

630-80358  
 

0240 *DRUM CHANNELIZING DEVICE 70.000 35.000

EACH 0.000 0.00

21.00000 35.000 735.00

630-80360  
 

0245 *TRAFFIC CONE 450.000 225.000

EACH 0.000 0.00

6.85000 225.000 1,541.25

630-80380  
 

0250 *MOBILE PAVEMENT MARKING ZONE 4.000 2.000

DAY 0.000 0.00

157.50000 2.000 315.00

630-80520  
 

0255 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

21,000.00000 0.500 10,500.00

630-85040  
 

0260 F/A MINOR CONTRACT REVISIONS 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 4,329.340

F A 0.000 0.00

1.00000 4,329.340 4,329.34

700-70012  
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PCN: 15928-BID    ESTIMATE RUN 06/01/2009

PROJECT: NH0405-032                    ESTIMATE NO: 0005 10:45:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A FUEL COST ADJUSTMENT 26,000.000 17,864.250

F A 0.000 0.00

1.00000 17,864.250 17,864.25

700-70016  
 

0280 F/A ON-THE-JOB TRAINEE 1,536.000 250.500

HOUR 0.000 0.00

1.00000 250.500 250.50

700-70021  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A QUALITY INCENTIVE PAYMENT 32,730.000 12,902.210

F A 0.000 0.00

1.00000 12,902.210 12,902.21

700-70025  
 

0295 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A INTERIM SURFACE REPAIR 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0305 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $117,317.15 930,983.37CURRENT AMT 1,798,700.61 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,650.00000 1.000 5,650.00

620-00002  
 

0315 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

620-00012  
 

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

620-00020  
 

CAT 0400 $0.00 13,930.00CURRENT AMT 13,930.00 $$

PROJECT TOTAL 117,317.15 $ 944,913.37CURRENT AMT 1,812,630.61 $$


